

復興の進捗状況

Reconstruction progress

被災者の生活再建

Rebuilding the lives of the victims

住まい

Housing

災害公営住宅

Disaster Public Housing

完成戸数：15,823戸

計画戸数：15,823戸

Number of houses completed: 15,823
Number of houses planned: 15,823



東松島市の「柳の目西地区」の災害公営住宅が完成し、県内全ての災害公営住宅整備事業が完了しました。

Following the completion of disaster public housing in the "Yanaginome West district" in Higashimatsushima City, all disaster public housing projects in the prefecture have been completed.

復旧期

Restoration period

9%

再生期

Reconstruction period

97%

発展期

Development period

100%

本格復旧はもとより、創造的復興を確実に進めました

Along with restoration, we have advanced "creative reconstruction" steadily

防災集団移転促進事業

Disaster Prevention Relocation Promotion Project

住宅等建築工事：195地区 (H31/1末現在)

可能地区数

計画地区数：195地区 (H31/1末現在)

Areas available for residence or other construction: 195 areas (as of late January 2019)
Planned areas: 195 areas (as of late January 2019)



県内全ての地区で造成工事等に着手、住宅等建築工事が可能となりました。(写真：石巻市の二子団地)

Building site preparations have been completed in all areas in the prefecture, making it possible for construction of residence or other buildings to start. (Photo: Futago district, Ishinomaki City)

復旧期

Restoration period

6%

再生期

Reconstruction period

99%

発展期

Development period

100%

農業・林業・水産業

Agriculture, Forestry, Fishery Industries

農地(除塩含む)

Farmland (desalinated areas included)

完成面積：約12,996ha (R2/10末現在)

復旧対象面積：約13,000ha

Restored area: about 12,996ha (as of late October 2020)
Area subject to restoration: about 13,000ha



令和2年5月、石巻市大川地区の農地整備事業が完了しました。

In May 2020, The restoration of farmland in Okawa District, Ishinomaki City was completed

復旧期

Restoration period

79%

再生期

Reconstruction period

98%

発展期

Development period

約99%

漁港(復旧工事)

Fishing port (restoration work)

完成箇所数：1,135箇所 (R2/10末現在)

被災箇所数：1,251箇所

Restoration completed: 1,135 ports (as of late October 2020)
Number of fishing ports damaged by the earthquake: 1,251 ports



復旧した気仙沼市魚市場の供用が開始されました。

The restored Kesennuma Fish Market started operation again.

復旧期

Restoration period

20%

再生期

Reconstruction period

82%

発展期

Development period

約91%

公共土木施設

Public Facilities

道路・橋梁施設(復旧工事)

Roads and bridges (restoration work)

完成箇所数：1,516箇所 (R2/10末現在)

事業箇所数：1,534箇所 (R2/10末現在)

Restoration completed: 1,516 locations (as of late October 2020)
Project total: 1,534 locations (as of late October 2020)

道路：1,411箇所 橋梁：123箇所 Roads: 1,411 locations Bridges: 123 locations



平成31年4月、復興のシンボルとして整備が進められてきた気仙沼大島大橋(愛称:鶴亀大橋)が開通しました。

In April 2019, the Kesennuma Oshima Ohashi Bridge (nicknamed the Tsurukame Ohashi Bridge) which was built as a symbol of recovery was opened.

復旧期

Restoration period

88%

再生期

Reconstruction period

97%

発展期

Development period

約99%

港湾施設(復旧工事)

Port facilities (restoration work)

完成箇所数：254箇所 (R2/10末現在)

事業箇所数：280箇所 (R2/10末現在)

Restoration completed: 254 locations (as of late October 2020)
Project total: 280 locations (as of late October 2020)



令和2年6月、「宮城県水門・陸間自動閉鎖システム」の運用が開始されました。

In June 2020, "Miyagi Prefecture Automatic Flood Gate System" started operation.

復旧期

Restoration period

35%

再生期

Reconstruction period

69%

発展期

Development period

約91%